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REMARKS

OCTOBER 13, 1986
POLREP#13, SOUTH BANK ASBESTOS SITE
NASHUA, NEW HAMPSHIRE
ASBESTOS
UNKNOWN
GROUND, WATER, AIR
POTENTIAL MAJOR
DUMPING SDMSDOCID 271328

JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE
E.P.A., REGION I (617)861-6700
U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
POLREP #12, OCTOBER 6, 1986

I. SITUATION

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK
WITH APPROXIMATELY 40% OF THE WALL AND 80% OF TRENCH
EXCAVATION AND PREPARATION COMPLETED BY 10-11-86.

* ON OCTOBER 7, 1986, TWO-HUNDRED TWENTY-FIVE (225) CLASS
"D1 GABION BASKETS (1 l/2'x3'x6r) WERE DELIVERED TO THE
SITE.

II. ACTIONS

* CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
* MAINTAIN SITE SECURITY
* RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED

FOR COMPLETION OF REMOVAL OPERATIONS.
* CONTINUE CONSTRUCTION OF THE SLOPE RETAINING WALL
* CONTINUE LAYING GEO-TEXTILE FABRIC

III. FUTURE PLANS

* BEGIN SITE RESTORATION AND FINAL SLOPE GRADING OPERATIONS



IV. FINANCIAL STATUS

ERGS
T.A.T.
INTRAMURAL

CEILING
$1,018,000

90,000
50,000

OBLIGATION
543,634#
31,745
18,242

BALANCE
474,366
58,255
31,758

* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 593,621
* TOTAL PROJECT BALANCE 656,379

* $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 10-11-86
* T.A.T. THRU 10-11-86
* INTRAMURAL THRU PAY PERIOD 27


